Project Plan

LMNL.app

Industry Partner	N/A
Primary Instructor	Laily Ajellu
Team Member	Samin Qureshi
Team Member	Soman Ahmad
Team Member	Pierre-Anthony Eid
Team Member	Talalovic Ababakar

Document Revision History

Revision #	Date
2.0	Feb. 15, 2026

Contents

1. Executive Summary 3
2. Project Approvers, Reviews and Distribution List 3
3. Scope 4
4. Deliverables 4
5. Assumptions 5
6. Dependencies 5
8. Communication 6
Reporting 6
Meetings 6
9. Task Listing (WBS- Work Breakdown Structure) 6
10. Gantt Chart 7
Legend: 8
Notes: 8
11. Milestones 8
12. RAM – Responsibility Assignment Matrix 8
RACI Model 8
RACI Legend: 9
Notes: 9
13. Approval 9

1. Executive Summary

The following describes the project to be executed.

Objective	Develop a cross-platform social media application (Android and iOS) that prioritizes quality over quantity by enforcing daily limits on posts, likes, and comments, promoting digital wellbeing and meaningful interactions.
Corporate Goals Addressed	• Promote digital wellbeing and intentional social media use • Deliver a fully functional mobile application with local hosting capabilities • Demonstrate technical proficiency in cross-platform mobile development • Create comprehensive documentation for future development
Planned Start Date	September 16, 2025
Planned End Date	March 28, 2026

2. Project Approvers, Reviews and Distribution List

Approvers, reviewers and distribution list

Project Role	Name	E-mail	Date
Instructor	Laily Ajellu	laily.ajellu@georgebrown.ca	Oct 26, 2025
Back-End Engineer	Soman Ahmad	soman.ahmad@georgebrown.ca	Oct 26, 2025
Database Engineer	Samin Qureshi	samin.qureshi@georgebrown.ca	Oct 26, 2025
Front-End Engineer	Pierre-Anthony Eid	pierre-anthony.eid@georgebrown.ca	Oct 26, 2025
UI/UX Designer	Talalovic Ababakar	talalovic.ababakar@georgebrown.ca	Oct 26, 2025

3. Scope

Define the sum total of all of its products and their requirements or features.

In Scope	Out of Scope
Code development for Android and iOS platforms	Cloud hosting services
Comprehensive technical and user documentation	Domain name purchase and registration
User interface and experience testing	External server configuration
Feature testing and debugging	App Store and Google Play Store publishing
Local server and database hosting	Post-project maintenance and updates
User authentication and authorization system	Payment gateway integration
Post creation, viewing, and interaction features	Video content support
Daily limit enforcement system	Advanced analytics and reporting

4. Deliverables

This project will deliver the following.

Deliverable	Description
Mobile Application	Functional iOS and Android app with complete feature set, locally hosted with potential for public app store release.
Authentication System	Full-fledged user authentication and authorization system with secure login capabilities.
Limited Interaction Features	User capability to view posts, create posts, and interact within defined limits: 10 posts per feed per day, 5 likes, and 5 comments.
Local Database	Locally integrated database capable of storing and fetching data in an optimized fashion based on API interactions.
Documentation	Comprehensive technical documentation including codebase documentation, user guides, and system architecture documents.

5. Assumptions

This project makes the following assumptions:

- Users will prefer meaningful, intentional interactions over addictive scrolling.
- A limited feed model will encourage higher content quality.
- Platform can differentiate itself by emphasizing quality over quantity and digital wellbeing.
- Target audience (students and professionals) values time management and digital wellbeing.
- Local hosting will be sufficient for initial project scope and testing.
- Team members have the necessary technical skills or ability to learn required technologies.
- Development tools and environments will remain available throughout the project timeline.

6. Dependencies

The following are the internal and external dependencies that will have to be acknowledged and addressed:

- Availability of development environments and tools (IDEs, simulators, testing devices)
- Access to required software licenses and frameworks
- Team member availability and time commitment
- Instructor and stakeholder feedback on deliverables
- Stable internet connectivity for collaboration and research
- Third-party libraries and frameworks for authentication and database management

7. Risk Management

Potential Risk	Severity (H/M/L)	Likelihood (H/M/L)	Management Strategy
Technical skill gaps	H	M	Allocate time for learning, pair programming, and knowledge sharing sessions
Scope creep	M	M	Strict adherence to documented scope, regular review meetings
Team member unavailability	H	L	Cross-training team members, maintaining detailed

			documentation
Integration issues	M	M	Early and continuous integration testing, modular architecture
Timeline delays	M	M	Build buffer time into schedule, prioritize critical features

8. Communication

Reporting

The following reports will be produced;

Report	Audience	Frequency
Project Status Report	Instructor, Team Members	Weekly
Sprint Review	Instructor, Team Members	Bi-weekly
Final Project Report	Instructor, Stakeholders	End of Project

Meetings

The following meetings/communication will be established;

Meeting	Purpose	Attendees	Frequency
Team Stand-up	Daily progress updates and blockers	All Team Members	Daily (via Discord)
Sprint Planning	Plan sprint activities and assign tasks	All Team Members	Bi-weekly
Instructor Review	Present progress and receive feedback	Team Members, Instructor	Weekly

9. Task Listing (WBS- Work Breakdown Structure)

The following resource proposal template summarizes the resource hours committed to this project, upon final approval of this document.

Reference	Tasks	Duration	Dependency

A	Project Planning and Requirements Analysis	2 weeks	None
B	UI/UX Design and Wireframing	3 weeks	A
C	Database Design and Implementation	4 weeks	A
D	Back-End Development (API, Authentication)	6 weeks	C
E	Front-End Development (iOS/Android)	8 weeks	B, D
F	Integration and System Testing	4 weeks	E
G	User Acceptance Testing and Bug Fixes	2 weeks	F
H	Documentation and Final Deliverables	2 weeks	G

10. Gantt Chart

September 2025 - March 2026

Task	Sept-Oct 2025		Nov-Dec 2025		Jan-Feb 2026		Mar 2026	
Duration	W1-4	W5-8	W9-12	W13-16	W17-20	W21-24	W25-26	W27-28
A. Project Planning & Requirements (2 weeks)								
B. UI/UX Design & Wireframing (3 weeks)								
C. Database Design & Implementation (4 weeks)								
D. Back-End Development (6 weeks)								
E. Front-End Development (8 weeks)								
F. Integration & System Testing (4 weeks)								
G. UAT & Bug Fixes (2 weeks)								
H. Documentation & Final Deliverables (2 weeks)								

Legend:

- Project Planning & Requirements
- UI/UX Design & Wireframing
- Database Design & Implementation
- Back-End Development
- Front-End Development
- Integration & System Testing
- UAT & Bug Fixes
- Documentation & Final Deliverables

Notes:

• Total project duration: 28 weeks (September 16, 2025 - March 28, 2026)
• Some tasks run in parallel to optimize timeline
• Critical path: Planning → Database → Back-End → Front-End → Testing → Documentation

11. Milestones

Major Activity or Milestone	Estimated Milestone Target date	Owner/Reviewer Team Members
Requirements and Planning Complete	September 30, 2025	All Team Members
UI/UX Design and Wireframes Complete	November 11, 2025	Talalovic Ababakar
Database Implementation Complete	November 18, 2025	Samin Qureshi
Back-End API and Authentication Complete	December 30, 2025	Samin Qureshi, Soman Ahmad
Front-End Mobile App Complete	February 24, 2026	Pierre-Anthony Eid
System Testing and Integration Complete	March 10, 2026	All Team Members
Final Deliverables and Documentation	March 28, 2026	All Team Members

12. RAM – Responsibility Assignment Matrix

RACI Model

Task / Deliverable	Soman Ahmad (Back-End)	Samin Qureshi (Database)	Pierre-Anthony (Front-End)	Talalovic (UI/UX)	Laily Ajellu (Instructor)
Project Planning & Requirements Analysis	**R, A**	**R**	**R**	**R**	C, I
UI/UX Design & Wireframing	C	C	C	**R, A**	I
Database Design & Implementation	C	**R, A**	C	I	I

Back-End Development (API, Authentication)	**R, A**	**R**	C	I	I
Front-End Development (iOS/Android)	C	C	**R, A**	**R**	I
Server Configuration & DevOps	**R, A**	C	I	I	I
Integration & System Testing	**R, A**	**R**	**R**	**R**	C, I
Quality Assurance & Bug Fixes	**R**	**R**	**R**	**R**	C, I
User Acceptance Testing	**R**	**R**	**R, A**	**R**	C
Technical Documentation	**R, A**	**R**	**R**	**R**	C, I
User Documentation & Guides	C	C	**R**	**R, A**	I
Project Reporting & Status Updates	**R, A**	**R**	**R**	**R**	I

RACI Legend:

R - Responsible	Person(s) who actually complete the task. Does the work to achieve the task.
A - Accountable	Person ultimately answerable for the correct and thorough completion of the task. Approves work. Only one 'A' per task.
C - Consulted	Person(s) whose opinions are sought. Provides input and expertise. Two-way communication.
I - Informed	Person(s) who are kept up-to-date on progress and decisions. One-way communication.

Notes:

- All team members share QA responsibility across all phases
- Multiple 'R' assignments indicate collaborative work
- Each task has one 'A' (Accountable) who has ultimate ownership
- Instructor is consulted/informed on all major deliverables and decisions

13. Approval

The signatures below indicate their approval of the contents of this document.

Project Role	Name	Signature	Date
Instructor	Laily Ajellu		
Back-End Engineer	Soman Ahmad	Soman Ahmad	Feb. 15, 2026
Database Engineer	Samin Qureshi	Samin Qureshi	Feb. 15, 2026
Front-End Engineer	Pierre-Anthony Eid	Pierre-Anthony Eid	Feb. 15, 2026
UI/UX Designer	Talalovic Ababakar	Talalovic Ababakar	Feb. 15, 2026